
''4 ••• ,. 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

Date: 
From: 

To: 

Subject: 

l?olrep No: 
Site ID: 
D.O. No: 

Response Auth.: 
NI?L Status: 
Start Date: 

POLREP 

August 22, 1995 
Charles Gebien, OSC, U.S. EPA, Region V 
Terri Johnson, OSWER (703)603-9116-~·------
Rick Karl, EERB 
H. Valetkevitch, OPA (312)353-1155 
Don Bruce, EERB 
Bill Messenger, EERB (312)353-9176 
Eileen Furey, ORC (312)886-0747 
Joe Schuessler, CDOE (312)744-5257 
Joe Cisneros, EERB 
US Fish and Wildlife Service, IL. 
US Coast Guard District 9 (216)522-2738 
Dennis Alberg, IEPA-ERU (217)782-1431 
Autodeposition Inc. Site 
Chicago, IL 
Polrep 7 
WQ EPA Region 5 Records Ctr. 
5001 - OS - 373 
CERCLA/Emergency Response 
NON-NPL 
06/29/95 
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CURRENT SITUATION: Removal activities continued throughout the 
wet~k. Weather: 85°F -95°F, humid. See previous Polreps for 
historical information. 

REr10VJ~L ACTIVITIES TO DATE: The following removal activities were 
undertaken for the period of 8/15/95 thru 8/21/95: 
RES continued to remove non-hazardous and hazardous debris from the 
work areas to rolloff boxes. Michigan Disposal approved the F008 
debris and one roll-off box (15 cy) of F008 debris was transported 
to Michigan Disposal for treatment/disposal on 8/17. RES prepared 

~~ ..... ~· disposal samples and waste profiles for all site waste streams from 
hazcat. data. 

NEXT STEPS: 
- J.wait disposal approval of site waste streams. 
- Sample all suspected asbestos containing material and obtain 

cost estimates for removal. 
- Continue debris removal and disposal. 

COST INFORMATION: 

ERCS (RES) 
TA'I' 

TO DATE 
$63,000 (as 
$12,700 (as 

of 08/18/95) 
of 08/21/95) 

CEILING 
$ 250,000 
$ 20,653 


